
Working Document

The following table represents estimated project cost prior to GMP execution.

Requisition Projected State Cost Projected FEMA

Month Invoice "soft cost" Accumulative Reimburse

PC Anticipated Schedule

Oct-13 850,000                       850,000                       

Nov-13 900,000                       1,750,000                     

Dec-13 1,000,000                     2,750,000                     

Jan-14 1,200,000                     $12,306,993 3,950,000                     

Feb-14 1,500,000                     $550,000 17,756,993                   

Mar-14 1,700,000                     $650,000 20,006,993                   

Apr-14 2,000,000                     $600,000 22,656,993                   

May-14 2,500,000                     $450,000 25,756,993                   

Jun-14 3,000,000                     $450,000 29,206,993                   

Jul-14 3,250,000                     $550,000 32,906,993                   

Aug-14 3,750,000                     $650,000 37,206,993                   3,000,000

Sep-14 4,000,000                     $700,000 41,856,993                   3,250,000

Oct-14 4,250,000                     $750,000 46,806,993                   3,750,000

Nov-14 4,500,000                     $650,000 52,056,993                   4,000,000

Dec-14 5,300,000                     $600,000 58,006,993                   4,250,000

Jan-15 6,000,000                     $550,000 64,606,993                   4,500,000

Feb-15 5,500,000                     $550,000 70,656,993                   5,300,000

Mar-15 5,200,000                     $550,000 76,406,993                   6,906,292

Apr-15 4,800,000                     $600,000 81,756,993                   

May-15 4,500,000                     $700,000 86,856,993                   

Jun-15 4,200,000                     $800,000 91,756,993                   

Jul-15 4,000,000                     $800,000 96,556,993                   

Aug-15 3,500,000                     $900,000 100,856,993                 

Sep-15 3,250,000                     $900,000 105,006,993                 

Oct-15 3,250,000                     $800,000 109,156,993                 

Nov-15 3,000,000                     $900,000 112,956,993                 

Dec-15 2,750,000                     $1,000,000 116,606,993                 

Jan-16 2,250,000                     $1,250,000 119,856,993                 

Feb-16 2,000,000                     $1,500,000 123,106,993                 

Mar-16 1,000,000                     $1,400,000 125,606,993                 

Apr-16 500,000                       $989,007 127,506,993                 

95,400,000                   33,096,000            34,956,292

Value of GMP To 

Be Signed 2/2014 91,559,000                   33,096,000            Total Project Cost: 124,655,000.00$        

Source of Funds:
Appropriations:

Capital Bill Acts of 2012 12,000,000.00           

Capital Bill Acts of 2013 21,200,000.00           
Capital Bill Acts of 2014 33,000,000.00           

Anticipated FEMA and Insurance less 10% Cost Share FEMA 49,584,995.00

Estimated Funds Avaialble WSOC: 115,784,995.00$       

Projected Cash flow WSOC:

Expenditures To Date 2/2014: 12,306,993.30$         

Anticipated Expenditures thru June 2015 79,450,000.00$         
91,756,993.30$         

Anticipated Positive Cash Flow June 2015 24,028,001.70$         

Estimated Projected Cash Flow Calculation Sheet
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